

**2019 PAVEMENT MAINTENANCE PHASE 2
PROJECT SCHEDULE**

RUBBERIZED CHIP SEAL

Tuesday, October 1

<u>Street</u>	<u>From</u>	<u>To</u>
Hillcrest Rd	Cupertino Rd	N. End
Oakleaf Pl	Oakdell	End
Oakleaf Ct	Phar Lap	End
Oakdell Pl	Phar Lap	End
Oaknoll Ct	Phar Lap	End
Noonan Ct	Orange Ave	End
Regnard Ct	Lindy Ln	End
Lindy Ln	Lindy Pl	Regnard Ct
Upland Ct	Upland Way	End
Upland Way	Rainbow Dr	11593 Upland Way

MICROSURFACING

Monday, October 14

<u>Street</u>	<u>From</u>	<u>To</u>
Calvert Dr	Manhert	City Limit
Cotton Wood Ct	Cottonwood Dr	End
Noonan Ct	Orange Ave	End
Upland Ct	Upland Way	End
Upland Way	Rainbow Dr	11593 Upland Way
Hillcrest Rd	Cupertino Rd	N. End
Oaknoll Ct	Phar Lap	End
Cresant Ct	Cresant Rd	End
Fairwoods Ct	Stelling	End

Tuesday, October 15

<u>Street</u>	<u>From</u>	<u>To</u>
Oakdell Pl	Phar Lap	End
Oakleaf Pl	Oakdell Pl	End
Oakleaf Ct	Oakleaf Pl	End
Barnhart Ave	Tantau	Moretti
Wildflower Way	Poppy	De Anza
Rainbow Dr	Bubb Rd	Villa Marie Ct
Villa Maria Ct	Rainbow Dr	End

Wednesday, October 16

<u>Street</u>	<u>From</u>	<u>To</u>
Lindy Ln	Lindy Pl	Regnard Ct
Columbus Ave	Bubb Rd	Maria Rosa
Regnard Ct	Lindy Ln	End
Santa Bella	Linday Ln	End

Berland Ct	S. Stelling	End
Jeanette Ct	Creekline	End
Wallin Ct	Orion	End